
(Rs. in Millions)

Total Capital Total Capital Revenue Total Capital 

1 2 3 4 6 7 8 9 11 12 13 14 15 18 19 20 21 22 23

1 2200 Provision of

Water Supply

Facilities in the

Poor Localities

of Saeed Abad,

Weavers 

Colony, Faiz

Abad, Rashid

Abad &

Adjoining 

Areas.

Approved by 

DDSC on     

01-09-2008.

A.A issued 

on

27-11-2008.

189.400 99.670 102.574 86.805 - 86.805 66.805 - 66.805 23.403 - 23.403 23.372 100% 125.946 66% 72% 20.021 Work in progress. 

2 2201 Replacement of

Outlived Sewer

Lines in Four

Towns.

Approved by 

PDWP on     

10-01-2008.

A.A issued 

on

21-05-2008.

750.980 759.140 561.047 100.000 - 100.000 130.000 - 130.000 80.000 - 80.000 79.994 100% 641.041 85% 89% 59.933 Work in progress.

3 2202 Provision of

Sewerage 

Facilities in

Kanak Basti,

Rehmat Town,

Siddu Pura,

Muslim Town,

Haji Abad,

Haider Abad &

Ghazi Abad etc.

Approved  by 

PDWP on     

13-11-2008.

A.A issued 

on 

18-12-2008.

713.200 523.080 397.068 100.000 - 100.000 90.000 - 90.000 40.000 - 40.000 39.998 100% 437.066 61% 65% 226.132 Work in progress.

WATER & SANITATION AGENCY (FDA) FAISALABAD

MONTHLY PROGRESS REPORT UPTO NOVEMBER-2014.

DEVELOPMENT PROGRAMME 2014-15

SECTOR:  Urban Development

 
Sr. 

No.

GS No. Name of Scheme Approval 

Status

Approved Cost T.S Cost Total Exp. 

Upto June, 

2014.

Provision for 2014-15 Revised Allocation for 

2014-15 (if not revised col 11,12 & 13 

=col 8,9 &10)

Funds Released Till November-2014 Funds Utilized  

 Upto 

Nov.,-2014

% 

Utilization 

on 

releases 

Col. 

17/14*100

Total 

Cumulative 

Exp.Till 

the Current 

Month upto 

Nov.,-2014

Col. 7+17  

Financial 

Progress 

Till the 

Current 

Month 

upto 

Nov.2014 

(%) Col. 

19/5*100

Physical 

Progress 

Till the 

Current 

Month 

upto 

Nov.,-

2014

 (%)

Throw 

Forward 

Col. 

5-7-11

Remarks

Revenue Revenue

5 10 16 17

A= ON-GOING ADP SCHEMES:

\01.11.14 1



Total Capital Total Capital Revenue Total Capital 

1 2 3 4 6 7 8 9 11 12 13 14 15 18 19 20 21 22 23

Sr. 

No.

GS No. Name of Scheme Approval 

Status

Approved Cost T.S Cost Total Exp. 

Upto June, 

2014.

Provision for 2014-15 Revised Allocation for 

2014-15 (if not revised col 11,12 & 13 

=col 8,9 &10)

Funds Released Till November-2014 Funds Utilized  

 Upto 

Nov.,-2014

% 

Utilization 

on 

releases 

Col. 

17/14*100

Total 

Cumulative 

Exp.Till 

the Current 

Month upto 

Nov.,-2014

Col. 7+17  

Financial 

Progress 

Till the 

Current 

Month 

upto 

Nov.2014 

(%) Col. 

19/5*100

Physical 

Progress 

Till the 

Current 

Month 

upto 

Nov.,-

2014

 (%)

Throw 

Forward 

Col. 

5-7-11

Remarks

Revenue Revenue

5 10 16 17
LC 2225.633 746.970 1338.899 LC 887.000 - LC

FC

887.000 LC

FC

887.000 - LC

FC

887.000 LC

FC

443.500 - LC 443.500 403.769 91% 1742.668 78% 82% -

FC 3794.582 FC 0.000 FC 0.000 FC 0.000 FC 0.000 FC 0.000 FC 0.000

T:- 6020.215 T: 887.000 T 887.000 T 887.000 T 887.000 T 443.500 T 443.500

5 2204 Changa Paani

Programe 

Shamas Abad

Faisalabad. 

(Phase-I)

Approved by 

DDSC on

21-01-2012

130.500 89.630 86.471 44.000 - 44.000 44.000 - 44.000 22.000 - 22.000 21.995 100% 108.466 83% 85% - Work in progress.

6 2205 Remodeling of

Channel # 4

Jaranwala Road

to PS-36,

Faisalabad.

Approved by 

DDWP on

10-01-2014

97.416 97.413 30.000 67.416 - 67.416 67.416 - 67.416 33.708 - 33.708 32.812 97% 62.812 64% 65% - Work in progress.

7 2206 Remodeling of

Channel # 1-F

(Chibban).

Approved by 

DDWP on

10-01-2014

73.412 73.410 29.972 43.412 - 43.412 43.412 - 43.412 21.706 - 21.706 17.992 83% 47.964 65% 65% - Work in progress.

Sub Total:- 7975.123 2389.313 2546.031 1328.633 1328.633 1328.633 1328.633 664.317 664.317 619.932 93% 3055.187 38% - -

4 2203 Extension of

Water 

Resources for

Faisalabad City.

(French 

Assisted).

Approved by 

ECNEC on    

21-01-2010 

revision in 

process

Work in progress.
PC-I is under
revision. Revised
PC-I has been
cleared by PDWP.
Revised cost of
local component is
Rs. 2225.633
million.

\01.11.14 2
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Approved Cost T.S Cost Total Exp. 
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=col 8,9 &10)
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 Upto 

Nov.,-2014

% 
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on 
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Col. 
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Nov.,-2014
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Till the 

Current 
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upto 

Nov.2014 
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Till the 
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Month 

upto 

Nov.,-

2014

 (%)
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Forward 

Col. 

5-7-11

Remarks

Revenue Revenue

5 10 16 17

1 1085,

u
Providing and

Laying Sewer

Line in Chak

No. 202/RB

Gatti & Chak

No. 215/RB

Naithery, 

Faisalabad.

Approved by 

DDWP on

29-08-2014. 

A.A issued 

on 24-09-

2014

.

75.631 - - 30.000 30.000 30.000 30.000 - - - - - - - - - Tenders opened on
30-10-2014. 
Evaluation for award
of work is in process.
Request for release
of funds amounting
Rs. 30.00 million
made on 30-09-
2014. Release is
awaited. 

2 1086,u Providing and

Laying Sewer

Lines in Union

Council # 181,

Chak No.

219/RB &

220/RB Jhang

Road, 

Faisalabad.

Approved by 

DDWP on

29-08-2014. 

A.A issued 

on 24-09-

2014

.

97.800 - - 30.000 30.000 30.000 30.000 - - - - - - - - - Tenders opened on
30-10-2014. 
Evaluation for award
of work is in process.
Request for release
of funds amounting
Rs. 30.00 million
made on 30-09-
2014. Release is
awaited. 

3 2231 1456.840 0.000 0.000 LC 5.000 - LC 5.000 LC 5.000 - LC 5.000 LC - - LC - LC - - - - - -

FC 5.000 FC 5.000 FC 5.000 FC 5.000 FC - FC - FC -

T: 10.000 T: 10.000 T: 10.000 T: 10.000 T: - T: - T: -

B= NEW ADP SCHEMES 2014-15: 

Rehabilitation /

Replacement of

Existing 

Pumping 

Machinery at

Inline Booster

Pump Station

and Terminal

Reservior Pump

Station, 

Faisalabad. 

(Japanese 

Grant 

Assistance)

Approved by 

CDWP on 19-

11-2014 Scheme approved
by CDWP on
19-11-2014. A.A. is
awaited.

\01.11.14 3



Total Capital Total Capital Revenue Total Capital 

1 2 3 4 6 7 8 9 11 12 13 14 15 18 19 20 21 22 23

Sr. 

No.

GS No. Name of Scheme Approval 

Status

Approved Cost T.S Cost Total Exp. 

Upto June, 

2014.

Provision for 2014-15 Revised Allocation for 

2014-15 (if not revised col 11,12 & 13 

=col 8,9 &10)

Funds Released Till November-2014 Funds Utilized  

 Upto 

Nov.,-2014

% 

Utilization 

on 

releases 

Col. 

17/14*100

Total 

Cumulative 

Exp.Till 

the Current 

Month upto 

Nov.,-2014

Col. 7+17  

Financial 

Progress 

Till the 

Current 

Month 

upto 

Nov.2014 

(%) Col. 

19/5*100

Physical 

Progress 

Till the 

Current 

Month 

upto 

Nov.,-

2014

 (%)

Throw 

Forward 

Col. 

5-7-11

Remarks

Revenue Revenue

5 10 16 17
4 2233 Replacement of

Outlived / Rusted /

Leaking Pipelines

in Faisalabad

(Gastro Package-

II).

Approved  by 

DDSC on     

07-08-2014.

A.A issued 

on 

22-08-2014.

172.450 - - 100.000 - 100.000 100.000 - 100.000 56.000 - 56.000 27.603 49% 27.603 16% 16% - Work in progress. 

5 2234 40.490 - - LC 0.000 - LC 0.000 LC 0.000 - LC 0.000 LC - - LC - LC - - - - - -

FC 10.000 FC 10.000 FC 10.000 FC 10.000 FC - FC - FC -

T: 10.000 T: 10.000 T: 10.000 T: 10.000 T: - T: - T: -

6 2235 Remodeling of

Storm Water

Channel # 1

Sheikhupura 

Road to Paharang

Drain, Faisalabad.

Un- 

Approved 

475.954 - - 50.000 - 50.000 50.000 - 50.000 - - - - - - - - - Scheme approved
by PDWP on
11-09-2014. A.A is
awaited.

7 2236 P/L Sewerage

lines of sewer

deficient Areas,

Faisalabad.

Approved  by 

DDSC on     

28-07-2014.

A.A issued 

on 

13-08-2014.

176.630 - - 50.000 - 50.000 50.000 - 50.000 25.000 - 25.000 10.344 41% 10.344 6% 6% - Work in progress. 

Sub Total:- 2495.795 0.000 0.000  280.000 - 280.000  280.000 -  280.000  81.000 -  81.000  37.947 47% 37.947 2% - -
On-going + New G.T 10470.918 2389.313 2546.031  1608.633 -  1608.633  1608.633 -  1608.633  745.317 -  745.317  657.879 88% 3093.134 30%  -

Feasibility Study

(Planning, Design

& Costing) for

Integrated 

Solution of Water

Supply, 

Sewerage, 

Drainage and

Waste Water

Treatment System

in Faisalabad.

(French Grant)

Un- 

Approved 
PC-II amounting
Rs.53.00 million
submitted on
28-05-2014, cleared
by PDWP on
18-09-2014 &
forwarded to CDWP
for approval.

\01.11.14 4


